
 

STATE WATER RESOURCES CONTROL BOARD 
RESOLUTION NO. 2013-0040 

 
EXTEND THE TIMELINE FOR THE NORTH COAST REGIONAL WATER QUALITY CONTROL 
BOARD (NORTH COAST WATER BOARD) TO EXECUTE AN AGREEMENT OR CONTRACT 
AND COMPLETE THE IMPLEMENTATION  OF THE ELK RIVER RECOVERY ASSESSMENT 

AND PILOT PROJECT IN THE ELK RIVER WATERSHED (PROJECT) 
 
 

WHEREAS: 
 

1. On May 7, 2013, the State Water Board approved Resolution 2013-0010  VBB that 
allocated $475,030 from the Cleanup and Abatement Account (CAA) to the North Coast 
Water Board for the Project; 

 
2. The Resolution specifies that the Executive Director would bring this item back to the 

State Water Board in December 2013 for possible rescission of funding if the agreement 
had not been executed by November 21, 2013.  The Resolution also specifies that the 
funds would be available until May 30, 2016, and any unexpended funds would revert to 
the CAA as of August 30, 2016, unless the Deputy Director or Assistant Deputy Director 
of the Division of Financial Assistance authorized an extension;   

 
3. The North Coast Water Board staff indicated that they would not be able to meet the 

specified dates in the Resolution due to the lengthy contracting process.  The Project 
team was formed prior to the application for funding through a collaborative effort, and it 
was discovered that the Department of General Services (DGS) competitive bid 
requirements for contracts are not applicable to this Project.  North Coast Water Board 
staff ultimately returned to a Non-Competitive Bid contract with the lead contractor, 
CalTrout and other subcontractors; 

 
4. North Coast Water Board staff has been working diligently with the State Water Board 

Contracts Unit on finalizing the Non-Competitive Bid Justification and contract request 
package that will be submitted to DGS for consideration; 

 
5. North Coast Water Board staff estimate that they will have a contract in place no later 

than May 1, 2014; and   

 
6. This delay in contracting may also impact the Project completion date; the North Coast 

Water Board is therefore requesting an extension of the overall Project completion date 
to May 30, 2017; 

 
 
THEREFORE BE IT RESOLVED THAT: 
 
The State Water Board: 
 

1. Extends the deadline to have a contract executed for the Project approved in Resolution 
2013-0010 with the expectation that if the contract has not been executed by  
May 1, 2014, the Executive Director will bring this item back to the State Water Board in 
June 2014 for possible rescission of funding; and 
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2. Extends the availability of the funds for the Project until May 30, 2017, and revert any 
unexpended funds to the CAA as of August 30, 2017, unless the Deputy Director or 
Assistant Deputy Director of the Division of Financial Assistance authorizes an 
extension. 
 

 
CERTIFICATION 

 
The undersigned, Clerk to the Board, does hereby certify that the foregoing is a full, true, and 
correct copy of a resolution duly and regularly adopted at a meeting of the State Water Board 
held on December 3, 2013. 
 
AYE:  Chair Felicia Marcus 
  Vice Chair Frances Spivy-Weber 
   Board Member Steven Moore 

NAY:  None 

ABSENT: None 

ABSTAIN: Board Member Tam M. Doduc 
   Board Member Dorene D’Adamo 
 
              
  Jeanine Townsend 
  Clerk to the Board 

 


